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GENERAL 

 

1.0 Introduction. 

The Heavy Polar Icebreaker Program requires design studies and analysis be conducted.  The 

overall objective of this early industry involvement effort is to enable the Government to analyze 

input from industry and further refine the system specification.  The contract for the Industry 

Studies outlined in this SOW will be awarded to contractors able to build and design, or who 

have a plan for achieving production capability to build, Heavy Polar Icebreakers (i.e. shipyards 

with in-house design capability, or a designer as a team member).  It is envisioned that this effort 

will require input from a shipyard capable of constructing the Polar Icebreaker, since only 

shipyards with adequate production facilities (i.e. vessel length of approximately 400-500 feet) 

have the ability to fully assess the producibility and affordability of the Polar Icebreaker.  The 

contract for the construction of the Heavy Polar Icebreaker will be awarded to a US shipyard, in 

accordance with 14 USC 665.  This SOW specifies the required Industry Studies. 
 

2.0 References. 

1. Draft Heavy Polar Icebreaker System Specification  

2. Heavy Polar Icebreaker Indicative Design to include drawings and principle 

characteristics  

3. Operating Profile to Support Fuel Endurance Calculations (will be provided at contract 

award) 

4. Heavy Polar Icebreaker Operational Requirements Document (will be provided at 

contract award) 
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5. Navy Cost Estimating Classifications- Web site: 

http://www.navsea.navy.mil/Portals/103/Documents/SUPSHIP/SOM/Ch6-

CostEstimating_18Aug15.pdf 

 

3.0 Statement of Work. 

3.1. Objective: 

Design studies and analyses will be performed to identify solutions for the Heavy Polar 

Icebreaker that minimizes cost, schedule, production, and technology risk.  The overall objective 

of this early industry involvement effort is to enable the Government to analyze input from 

industry and further refine the system specification and ensure that an affordable solution can be 

produced on an accelerated schedule.  Industry input will be used to support the following Heavy 

Polar Icebreaker Industry Study objectives:   

 

 Affordability – Identify possible affordability initiatives for reducing acquisition costs as 

well as overall life cycle cost. 

 Producibility Risk – Consider producibility attributes early in the design and acquisition 

cycle, considering icebreaker-unique design attributes. 

 Technology Risk – Make use of existing state of the market technology/components with 

proven performance, considering icebreaking and harsh environment operations. 

 Sustainability – Maximize reliability, maintainability, and supportability over the service 

life. 

  

The Government is interested in proposed systems approaches and alternatives that offer 

advantages in meeting the Heavy Polar Icebreaker Industry Study objectives of reduced 

production and technical risks along with reduced acquisition and sustainment costs.  The 

contractor shall perform design studies and analyses addressing the topics outlined in Section 3.2 

of this SOW focused on affordability.  Using the Draft Heavy Polar Icebreaker System 

Specification and the other listed references, the contractor shall establish a Heavy Polar 

Icebreaker Baseline Design that represents a ship meeting the requirements of the Draft Heavy 

Polar Icebreaker System Specification.  The contractor shall make every effort to identify areas 

within design, production, documentation and testing to reduce the acquisition cost and schedule 

for the vessel. 

 

Through these industry studies, the contractor shall conduct specific cost, schedule, production 

and technical studies to support validation and refinement of the Draft Heavy Polar Icebreaker 

Specification and to enable the contractor to mature their designs.  It is envisioned that this effort 

will require input from a shipyard capable of constructing the Polar Icebreaker, since only 

shipyards with adequate production facilities (i.e. vessel length of approximately 400-500 feet) 

have the ability to fully assess the producibility and affordability of the Polar Icebreaker. 

 

The Industry Studies are divided into two parts: the Initial Studies and the Follow On Studies.  

Each of these parts will have separate deliverables.  This approach is to ensure that the Heavy 

Polar Icebreaker Program receives study output early in the process that impacts verification that 

the Government can affordably acquire a vessel with the required size and powering. 
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The contractor shall place emphasis on the use of commercially available, state of the market, 

and proven technologies.  Component commonality with other U.S. Coast Guard Cutters is 

desirable. The Government intends to use the deliverables to refine the Draft Heavy Polar 

Icebreaker System Specification, which may include recommended innovative methods and 

alternative standards. 
 

3.2. Tasks: 

The contractor shall perform studies to evaluate proposed approaches against the goal of the 

Heavy Polar Icebreaker Program as specified herein. The Government is interested in proposed 

systems and approaches that meet the mission requirements as described in reference (4) and 

offer advantages in meeting the Heavy Polar Icebreaker Industry Study objectives.  The 

contractor shall address the relevant Draft Heavy Polar Icebreaker System Specification 

requirements, and may identify opportunities for alternate requirements for meeting the mission 

requirements while being affordable and producible. 

 

Task  Description 

1-1 Initial Cost As an Independent Variable (CAIV) Assessment 

1-2 Establish Industry Baseline Heavy Polar Icebreaker Design (Rev. 0) 

1-3 Cost and Schedule Estimate for Baseline Design (Rev. 0) 

1-4 Initial Studies 

1-4.1 Propulsion Plant / Power Train Study 

1-4.2 Electric Plant Configuration / Topology Study 

1-4.3 Hull Form and Structures Study 

1-4.4 Proposed Areas for Further Study 

1-5 Define Industry Baseline Heavy Polar Icebreaker Design (Rev. 1) 

1-6 Cost and Schedule Estimates for Baseline Design (Rev. 1) 

1-7 Follow On Studies 

1-7.1 Cold Weather and Remote Operations 

1-7.2 Selected Space Arrangements 

1-7.3 Icebreaking Enhancements 

1-7.4 Other Studies 

1-8 Integration Study 

1-9 Updated CAIV Assessment 

1-10 Define Industry Baseline Heavy Polar Icebreaker Design (Rev.2) 

1-11 Cost and Schedule Estimates for Baseline Design (Rev. 2) 
 

 

1-1   Initial Cost As an Independent Variable (CAIV) Assessment 

 

The contractor shall perform a cost assessment for the Heavy Polar Icebreaker Program 

requirements as described in Heavy Polar Icebreaker Operational Requirements Document 

(Reference 4) and the Draft Heavy Polar Icebreaker System Specification (Reference 1).  The 

goal of this assessment is to define the costs associated with each of the Heavy Polar Icebreaker 

missions and capabilities. As part of the CAIV analysis, the contractor shall identify which 

capabilities and/or requirements are the major cost drivers.  Further, the Contractor shall identify 
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the impact to the cost of an accelerated schedule. This Initial CAIV Assessment will be used as 

the basis for the Updated CAIV Assessment as described in Section 1-9 of this SOW. 

 

1-2   Establish Industry Baseline Heavy Polar Icebreaker Design (Rev. 0) 

 

The contractor shall establish a baseline design that represents a ship meeting the requirements of 

the Draft Heavy Polar Icebreaker System Specification and using reference (2) as needed.  The 

contractor shall prepare a Baseline Design Description Report that includes the contactor’s 

assessment of the degree of design maturity (i.e., Concept, Preliminary, Contract, or Detail 

Design).  If an existing design is used as the baseline, the contractor shall discuss design 

refinements and system modifications needed to meet the Heavy Polar Icebreaker requirements.  

The contractor shall provide information on the design tools to be used and the method or 

approach used to modify the existing design and validate the naval architectural and marine 

engineering design features.  The contractor’s baseline design shall be used as the basis of the 

design studies conducted under this effort.  The contractor shall also prepare Study Drawings 

that show the following information on the contractor’s baseline Heavy Polar Icebreaker design: 

 

 General Arrangements, Inboard and Outboard Profile 

 Watertight Subdivision and Initial Intact Stability  

 Area and Volume 

 Hull Lines (Hull Form Table and Offsets) 

 Seakeeping Analysis 

 Primary Hull Structural Arrangements (including the design’s structural configuration in 

the Bow, Mid-body, Stern and Icebelt, including material selection, initial spacing, type 

and orientation of framing) 

 Weight and Center of Gravity Estimate, including approach addressing design margins 

and level of maturity 

 Machinery Space Arrangements (Propulsion and Ship Service Plants Including Uptake 

Space) demonstrating adequate separation and survivability 

 Major Machinery Equipment List (MMEL) identifying candidate equipment and/or key 

characteristics 

 Electric Plant Load Analysis (EPLA) 

 Electrical One-Line Block Diagram 

 Speed-power Estimates 

 Shaft Horse Power Estimates for Icebreaking (describing approach to the estimate and 

level of validation) 

 Range, Endurance and Fuel Burn Curve 

 

In addition to the information provided as part of the Baseline Design Description Report, the 

contractor shall prepare a Regulatory Design Impacts Report.  The severe and environmentally 

sensitive areas of operation for the Heavy Polar Icebreaker bring unique regulations into 

consideration.  The contractor shall conduct a gap analysis on the Draft Heavy Polar Icebreaker 

Specification identifying areas where there is a difference between the Draft Heavy Polar 

Icebreaker System Specification and existing or emerging regulations such as IMO Polar Code, 

SOLAS, MARPOL, ASPPR, POLARIS, etc.   
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1-3   Cost and Schedule Estimate for Baseline Design (Rev. 0) 

 

The contractor shall identify the expected cost and schedule to construct the Heavy Polar 

Icebreaker baseline identified in Section 1-2 of this SOW.  These estimates shall be based on the 

Draft Heavy Polar Icebreaker System Specification and the identified Heavy Polar Icebreaker 

Baseline Design (Rev. 0).  In order to analyze the producibility and affordability of the Heavy 

Polar Icebreaker, the Government expects the contractor to be able to design and build a vessel 

capable of meeting the technical requirements of the Draft Heavy Polar Icebreaker Systems 

Specification.  To ensure producibility and affordability, the Heavy Polar Icebreaker cost 

estimates should be based on, and compared to, cost data for vessels of similar size (i.e. vessels 

of similar full load displacement, length overall, extreme breadth and draft).  

 

1-3.1  Cost Estimate   

 

The contractor shall provide a Heavy Polar Icebreaker Baseline Design (Rev. 0) cost estimate 

(in Fiscal Year 2017 dollars) broken down as follows: 

 

1. Design Development through detailed design, to include non–recurring 

engineering costs  

2. Cutter construction (through cutter delivery) 

 

The contractor shall develop the cost estimate to at least a Navy cost estimate classification 

Class F level as described in reference (5).  The contractor shall identify all cost assumptions 

made in the development of the estimates as well as the basis for those cost assumptions.  

Assumptions based on recent relevant construction experience of comparably-sized ocean 

going vessels shall be noted.  To the extent possible, the contractor shall arrange the costs by 

Ship Work Breakdown System (SWBS) number.  

 

1-3.2  Schedule Estimate   

 

The contractor shall develop a schedule (in months) broken down as follows: 

 

1. Design Development through detailed design, to include non–recurring 

engineering  

2. Cutter construction (through cutter delivery) 

 

Identify all assumptions made in the development of the schedule.  Assumptions based on 

recent relevant construction experience of comparably-sized ocean going vessels shall be 

noted.   

 

1-4   Initial Studies  

 

The contractor shall perform individual studies to address the items listed in Sections 1-4.1 

through 1-4.3.  Within each study, the contactor shall identify alternative approaches to meeting 

the requirements of the Draft Heavy Polar Icebreaker System Specification.  Each study shall 

evaluate how these alternative approaches are addressed in the identified Heavy Polar Icebreaker 
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Baseline Design to achieve the Heavy Polar Icebreaker Industry Studies objectives.   

Specifically, the cost and schedule impacts should be clearly discussed.  Further, for each 

identified solution the contractor must identify the associated technical and production risks.  

The focus on these initial studies is on finding an affordable, low risk solution that can be 

produced on an accelerated schedule.  

 

The contractor shall develop a Study Report for each study that describes the baseline and each 

alternative analyzed.  The contractor shall describe the study methodology and assumptions.  The 

Study Reports shall describe and justify the assessment of how each alternative ranks against the 

identified Heavy Polar Icebreaker Baseline Design while addressing the Heavy Polar Icebreaker 

Industry Study objectives as identified in Section 3.1 of this SOW.  

 

1-4.1 – Propulsion Plant / Power Train Study 

 

The propulsion plant of a ship is responsible for generating the power required to propel the 

ship through the water, conduct icebreaking, support general operations in Arctic and 

Antarctic polar regions and in between, and support the Heavy Polar Icebreaker endurance 

requirements.  In this respect, the propulsion plant/power train has a significant impact on 

meeting the vessel’s mission.   The contractor shall perform a propulsion plant/power train 

study to evaluate the potential options for providing vessel propulsion for the operating 

profile, as defined in reference (3), which meets the requirements of the Draft Heavy Polar 

Icebreaker System Specifications.  The contractor shall identify a range of alternatives to be 

investigated.  For each alternative investigated, the contractor shall develop the design 

sufficiently to assess any hull form impacts for optimization and determine the resultant 

speed-power estimate, icebreaking power estimate, and range and endurance impacts.  For 

each of the solutions, the Contractor shall identify the cost, schedule and production impacts.  

The main machinery space arrangements shall identify any impacts to the general 

arrangements, shall ensure a survivable plant configuration, and demonstrate that adequate 

space has been allocated for maintenance access and equipment removals.  The contractor 

shall use this data to support the preparation of the various calculations below.  The 

contractor shall prepare the following for the Baseline Design and each alternative: 

 

 Machinery Space Arrangements (Including Uptake Space) 

 Major Machinery Equipment List (MMEL) 

 Speed-power Estimates 

 Shaft Horse Power Estimates for Icebreaking 

 Range, Endurance and Fuel Burn Curve 

 

1-4.2 – Electric Plant Configuration / Topology Study 

 

The electric plant of a ship is responsible for generating the power required to support the full 

range of mission operations, conduct icebreaking and general operations in Arctic and 

Antarctic polar regions and in between. In this respect, the electric plant has a significant 

impact on meeting the cutter’s missions.   The contractor shall perform an electric plant 

configuration/topology study to evaluate the potential options for providing ship service 

power and potential propulsion using the operating profile as defined in the Draft Heavy 
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Polar Icebreaker System Specifications.  The contractor shall identify a range of alternatives 

to be investigated.  The electric plant space arrangements shall identify any impacts to the 

general arrangements and to ensure that adequate space has been allocated for maintenance 

access and equipment removals.  The contactor shall prepare an electric plant load analysis 

for each alternative to assess the ship’s electrical power requirements across the operating 

profile.  The contractor shall also conduct a Heating, Ventilation and Air Conditioning 

(HVAC) Impact Assessment to identify the technical, operational, and cost impacts of 

various HVAC approaches.  The contractor shall include an assessment of electric and 

thermal fluids, and discuss the efficiencies and related sustainment of the various systems.  

For each of the solutions, the contractor shall identify the cost, schedule, and production 

impacts.  The contractor shall use this data to support the preparation of the various 

calculations below.  The contractor shall prepare the following data for the contractor’s 

Baseline Design and each alternative: 

 

 Electric Plant Arrangements  

 Major Electric Plant Equipment List   

 Electric Plant Load Analysis (EPLA) 

 Electrical One-Line Block Diagram 

 Main Machinery Arrangements  

 Speed-power Estimates  

 Shaft Horse Power Estimates for Icebreaking  

 Endurance and Annual Fuel Consumption Calculations  

 

1-4.3 – Hull Form and Structures Study  

 

The primary missions of the Heavy Polar Icebreaker are to break ice in the Arctic, to provide 

year-round assured access to Polar Regions for national security purposes, to resupply 

McMurdo outpost in the Antarctic, and support US Coast Guard missions.  The Heavy Polar 

Icebreaker hull form must be capable of supporting both open water transit and icebreaking 

operations as defined in the Draft Heavy Polar Icebreaker System Specification, considering 

producibility of the hull form and structure.  The contractor shall perform a hull form and 

structures trade study to evaluate potential alternatives that balance icebreaking power, open 

water speed, endurance, maneuverability in open water and ice, stability, seakeeping, 

strength and producibility.  The contractor shall conduct comparison and alterative studies to 

include tradeoffs on hull form and structural performance while providing a producible 

design.  The contractor shall investigate the impact of material selection on the Heavy Polar 

Icebreaker design.   Specifically, the contractor should examine the use of high tensile 

strength steel, high strength steel, mild steel and other materials for the ice belt and primary 

hull structure.  For each of the solutions, the contractor shall identify the cost, schedule, and 

production impacts. 

 

For each alternative hull form investigated, the contractor shall prepare the following items: 

 

 Lines plan 

 Seakeeping Assessment 

 Stability Calculations  
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 Structural Assessment - weight and strength 

 Material Specifications 

 

1-4.4 – Proposed Areas of Further Study   

 

The contractor shall identify a list of additional studies recommended to further meet the 

program objectives stated in paragraph 3.1.  The contractor shall provide a description for 

each additional proposed area of study within the Proposed Areas of Further Study report.  

  

1-5 Define Industry Baseline Heavy Polar Icebreaker Design (Rev. 1) 

 

The contractor shall update the Heavy Polar Icebreaker Baseline design utilizing the information 

obtained from Section 1-4 of this SOW.  The Updated Heavy Polar Icebreaker Baseline design 

(Rev. 1) shall be used as the basis of the Follow-On design studies conducted under Task 1-7 of 

this SOW.  The contractor shall prepare an Updated Baseline Design Description Report that 

shall describe how the Rev. 1 design improves on the Heavy Polar Icebreaker Baseline design 

(Rev. 0) and design level, while at the same time decreases technical and production risk while 

remaining affordable and sustainable.   The contractor shall prepare the following items for the 

selected baseline design: 

 

 General Arrangements, Inboard and Outboard Profile 

 Watertight Subdivision and Initial Intact Stability  

 Area and Volume 

 Hull Lines (Hull Form Table and Offsets) 

 Seakeeping Analysis 

 Primary Hull Structural Arrangements (including the design’s structural configuration in 

the Bow, Mid-body, Stern and Icebelt including material selection, initial spacing, type 

and orientation of framing) 

 Weight and Center of Gravity Estimate including approach, addressing design margins 

and level of maturity 

 Machinery Space Arrangements (Propulsion and Ship Service Plants, including Uptake 

Space) demonstrating adequate separation and survivability 

 Major Machinery Equipment List (MMEL) identifying candidate equipment and/or key 

characteristics 

 Electric Plant Load Analysis (EPLA) 

 Electrical One-Line Block Diagram 

 Speed-power Estimates 

 Shaft Horse Power Estimates for Icebreaking (describing approach to the estimate and 

level of validation) 

 Range, Endurance and Fuel Burn Curve 

 

1-6 Cost and Schedule Estimates for Baseline Design (Rev. 1) 

 

The contractor shall identify the expected cost and schedule to construct the Heavy Polar 

Icebreaker Baseline Design (Rev.1) identified in Section 1-5 of this SOW.   In order to analyze 
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the producibility and affordability of the Polar Icebreaker, the Government expects the contractor 

to be able to design and build a vessel capable of meeting the technical requirements of the Draft 

Heavy Polar Icebreaker Systems Specification.  To ensure producibility and affordability, the 

Heavy Polar Icebreaker cost estimates should be based on, and compared to, cost data for vessels 

of similar size (i.e. vessels of similar full load displacement, length overall, extreme breadth and 

draft). 

 

1-6.1  Cost Estimate   

 

The contractor shall provide a Heavy Polar Icebreaker Baseline Design (Rev. 1) cost estimate 

(in Fiscal Year 2017 dollars) broken down as follows: 

 

1. Design Development through detailed design, to include non–recurring 

engineering costs 

2. Cutter construction (through cutter delivery) 

 

The contractor shall develop a cost estimate that shall be developed to at least a Navy cost 

estimate classification Class F level.   The contractor shall identify all cost assumptions made 

in the development of the estimates as well as the basis for those cost assumptions.   

Assumptions based on recent relevant construction experience of comparably-sized ocean 

going vessels shall be noted.  To the extent possible, the contractor shall arrange the costs by 

SWBS number.  

 

1-6.2  Schedule Estimate 

 

The contractor shall develop a schedule for Heavy Polar Icebreaker Baseline Design (Rev. 1) 

(in months) broken down as follows: 

 

1. Design Development through detailed design, to include non–recurring 

engineering efforts  

2. Cutter construction (through cutter delivery) 

 

The contractor shall identify all assumptions made in the development of the schedule.   

Assumptions based on recent relevant construction experience of comparably-sized ocean 

going vessels shall be noted.   

 

1-7 Follow On Studies 

 

The contractor shall perform additional individual studies to address the items listed in Sections 

1-7.1 through 1-7.3.  Within each study, the contactor shall identify alternative approaches to 

meeting the requirements of the Draft Heavy Polar Icebreaker System Specification.  Each study 

shall evaluate how these alternative approaches are addressed in the identified Heavy Polar 

Icebreaker Baseline Design so as to achieve the Heavy Polar Icebreaker Industry Studies 

objectives.   
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The contractor shall develop a Study Report for each study that describes the baseline and each 

alternative analyzed.  The contractor shall describe the study methodology and assumptions.  The 

Study Reports shall describe and justify the assessment of how each alternative ranks against the 

identified Heavy Polar Icebreaker Baseline Design while addressing the Heavy Polar Icebreaker 

Industry Study objectives as identified in Section 3.1 of this SOW.   For each of the solutions, 

the contractor shall identify the cost, schedule, and production impacts. 

 

1-7.1 Cold Weather and Remote Operations 

 

The contractor shall identify the impact of Cold Weather and Remote Operations on the Polar 

Icebreaker.  The contractor shall analyze the impact of operating in the Polar regions on the 

vessel’s functional areas.  Specifically, the Study Report shall include, but not be limited to, 

identifying the technical, operational, and cost impacts of cold weather and remote 

operations.  The analysis should address the impact of the applicable criteria of recognized 

standards.  The equipment and sensors exposed to or interfacing with the environment should 

be evaluated for the operational requirements of -40F and survival requirements of -50F, 

using -20F as the basis of comparison.  For each of the solutions, the Contractor shall identify 

the cost, schedule, and production impacts. 

 

1-7.2 Selected Space Arrangements 

 

The contractor shall further define the following space arrangements to demonstrate 

compliance with the Heavy Polar Icebreaker System Specification:  

 

 Multi-mission Spaces (maximize multi-use space arrangements) 

 Aviation Facilities – Ability to land, hangar and service 

 Topside Arrangements 

 Bridge Operation and Visibility  

 Galley and Messing Facilities 

 

The contractor shall perform space trade-off studies analyzing the operational and technical 

impacts of each alternative arrangement.  For each of the solutions, the contractor shall 

identify the cost, schedule, and production impacts.  The overall impact on cost and 

producibility should also be examined in the Study Report.  

 

1-7.3 Icebreaking Enhancements 

 

The contractor shall identify a list of potential icebreaking enhancements.  For each of the 

solutions, the contractor shall identify the cost, schedule, and production impacts.  The 

contractor shall assess the design impact of various methods of improving icebreaking 

performance including, but not limited to: 

 

 Hull coatings 

 Bow wash system 

 Bubbler system 

 Heeling system 
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 Reamers 

 

The contractor shall assess the impact of the icebreaking enhancements on producibility, 

affordability, and sustainment.  The Study Report should identify any technical or operational 

impacts on the Polar Icebreaker.  Where commercial products are identified, the product 

specification sheets shall be provided. 

 

1-7.4 Other Studies 

 

The contractor shall conduct additional studies as needed by the Government. 

 

1-8 Integration Study 

 

The contractor shall perform an integration study to assess the combined impacts and effects of 

the initial and follow on studies prepared under Sections 1-3 and 1-7.  In order to perform the 

integration study, the following steps should be followed: 

 

 Select systems, equipment and approaches from the initial and follow on studies 

performed under this SOW. 

 Analyze how these selections integrate into a single concept.  Separate integration 

concepts may be prepared to evaluate different combinations of selections. 

 Evaluate the selections for any compatibility issues or compounding impacts.  

 Identify one or more cutter concepts based on the integration studies. 

 

The contractor shall prepare an Integration Study Report that documents all of the above 

mentioned steps and the results of the various evaluations.  The Report shall include an 

assessment of how each integrated solution performs when compared to Heavy Polar Icebreaker 

Baseline design (Rev. 1) and the Heavy Polar Icebreaker Industry Study objectives outlined 

herein.  The methodology and assumptions used to make the assessment shall be included in the 

Report.  The report shall clearly identify how the following Heavy Polar Icebreaker Industry 

Study objectives are impacted:  

 

 Affordability – Identify possible affordability initiatives for reducing acquisition costs as 

well as overall life cycle cost. 

 Producibility Risk – Consider producibility attributes early in the design and acquisition 

cycle, considering icebreaker unique design attributes. 

 Technology Risk – Make use of existing state of the market technology/components with 

proven performance considering icebreaking and harsh environment operations. 

 Sustainability - Maximize reliability, maintainability and supportability over the service 

life. 

 

1-9  Updated CAIV Assessment 

 

Using the information gleaned from Sections 1-4 through 1-8, the contractor shall update the 

CAIV Assessment to identify candidate capability reductions that may provide cost savings.  The 

contractor shall also identify potential cost drivers associated with an accelerated schedule.  The 
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contractor shall perform cost, schedule, and performance trade-offs and discuss the impacts to 

the Heavy Polar Icebreaker Program.   

 

1-10 Define Industry Baseline Heavy Polar Icebreaker Design (Rev. 2) 

 

The contractor shall update the Heavy Polar Icebreaker Baseline design utilizing the information 

gleaned from Sections 1-4 through 1-8 of this SOW.  The Updated Polar Icebreaker Baseline 

design (Rev. 2) shall be used as the basis for the contractor’s final cost and schedule estimates.  

A Study Report shall describe how the Rev. 2 design improves on the Heavy Polar Icebreaker 

Baseline design (Rev. 1), while at the same time decreases technical and production risk while 

remaining affordable and sustainable.  The contractor shall prepare the following items for the 

selected baseline design: 

 

 General Arrangements, Inboard and Outboard Profile 

 Watertight Subdivision and Initial Intact Stability  

 Area and Volume 

 Hull Lines (Hull Form Table and Offsets) 

 Seakeeping Analysis 

 Primary Hull Structural Arrangements (including the design’s structural configuration in 

the Bow, Mid-body, Stern and Icebelt including material selection, initial spacing, type 

and orientation of framing) 

 Weight and Center of Gravity Estimate, including approach addressing design margins 

and level of maturity 

 Machinery Space Arrangements (Propulsion and Ship Service Plants, including Uptake 

Space) demonstrating adequate separation and survivability 

 Major Machinery Equipment List (MMEL) identifying candidate equipment and/or key 

characteristics 

 Electric Plant Load Analysis (EPLA) 

 Electrical One-Line Block Diagram 

 Speed-power Estimates 

 Shaft Horse Power Estimates for Icebreaking (describing approach to the estimate and 

level of validation) 

 Range, Endurance and Fuel Burn Curve 

 

1-11 Cost and Schedule Estimates for Baseline Design (Rev. 2) 

 

The contractor shall identify the expected cost and schedule to construct the Heavy Polar 

Icebreaker Baseline design (Rev.2) identified in Section 1-10 of this SOW.   In order to analyze 

the producibility and affordability of the Heavy Polar Icebreaker, the Government expects the 

contractor to be able to design and build a vessel capable of meeting the technical requirements 

of the Draft Heavy Polar Icebreaker Systems Specification.  To ensure producibility and 

affordability, the Heavy Polar Icebreaker cost estimates should be based on, and compared to, 

cost data for vessels of similar size (i.e. vessels of similar full load displacement, length overall, 

extreme breadth and draft). 

 

1-11.1  Cost Estimate   
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The contractor shall provide a Heavy Polar Icebreaker Baseline Design (Rev. 2) cost estimate 

(in Fiscal Year 2017 dollars) broken down as follows: 

 

1. Design development through detailed design, to include non–recurring 

engineering costs  

2. Cutter construction (through cutter delivery) 

 

The contractor shall develop the cost estimate to at least a Navy cost estimate classification 

Class F level.  The contractor shall identify all cost assumptions made in the development of 

the estimates as well as the basis for those cost assumptions.  Assumptions based on recent 

relevant construction experience of comparably-sized ocean going vessels shall be noted.  To 

the extent possible, the contractor shall arrange the costs by SWBS number.  

 

1-11.2  Schedule Estimate   

 

The contractor shall develop a schedule for Heavy Polar Icebreaker Baseline Design (Rev. 2) 

(in months) broken down as follows: 

 

1. Design development through detailed design, to include non–recurring 

engineering  

2. Cutter construction (through cutter delivery) 

 

The contractor shall identify all assumptions made in the development of the schedule.  

Assumptions on recent relevant construction experience of comparably-sized ocean going 

vessels shall be noted.   

 

4.0 Period of Performance. 

The period of performance is approximately seven months from the date of award. 

5.0 Deliverables. 

The contractor shall provide the deliverables for each exercised Task in electronic format listed 

in Section 6.0 below. 

6.0 Schedule. 

 

The following is a representational sample of a schedule of deliverables for a contract that 

involves industry studies. 

 

ITEM TASK DESCRIPTION QTY DUE DATE 

1 1-1 Initial Cost As an Independent Variable 

(CAIV) Assessment 

1 60 days after contract award 

2 1-2 Industry Heavy Polar Icebreaker 

Baseline Design Report (Rev. 0) 

1 30 days after contract award 
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ITEM TASK DESCRIPTION QTY DUE DATE 

3 1-2 Regulatory Design Impact Report  1 90 days after contract award 

4 1-2 Baseline Design (Rev. 0) Drawings, 

Calculations, Analysis 

14 30 days after contract award 

5 1-3 Cost and Schedule Estimates for Design 

and Construction for Baseline Design 

(Rev. 0) 

1 60 days after contract award 

6 1-4 Heavy Polar Icebreaker Initial Study 

Plan 

3 30 days after contract award 

7 1-4.1 Propulsion Plant / Power Train Study 

Report  

1 120 days after contract award 

8 1-4.1 Propulsion Plant / Power Train Study 

Drawings, Calculations, Analysis 

5 120 days after contract award 

9 1-4.2 Electric Plant Configuration / Topology 

Study Report  

1 120 days after contract award 

10 1-4.2 Electric Plant Configuration / Topology 

Drawings, Calculations, Analysis 

8 120 days after contract award 

11 1-4.2 Heating, Ventilation and Air 

Conditioning (HVAC) Impact 

Assessment 

1 120 days after contract award 

12 1-4.3 Hull Form Study Report  1 120 days after contract award 

13 1-4.3 Hull Form Study Drawings, 

Calculations, Analysis 

5 120 days after contract award 

14 1-4.4 Proposed Areas of Further Study Report 1 120 days after contract award 

15 1-5 Industry Heavy Polar Icebreaker 

Baseline Design Report  (Rev. 1) 

1 120 days after contract award 

16 1-5 Baseline Design (Rev. 1) Drawings, 

Calculations, Analysis 

14 120 days after contract award 

17 1-6 Cost and Schedule Estimates for Design 

and Construction for Baseline Design 

(Rev. 1) 

1 150 days after contract award 

18 1-7 Follow On Studies Plan 3 120 days after contract award 

19 1-7.1 Cold Weather and Remote Operations 

Report 

1 150 days after contract award 

20 1-7.2 Selected Space Arrangements Report 1 150 days after contract award 

21 1-7.3 Icebreaking Enhancements Report 1 150 days after contract award 

22 1-7.4 Other Studies Report 1 150 days after contract award 

23 1-8 Integration Study Report 1 210 days after contract award 

24 1-9 Updated CAIV Assessment 1 210 days after contract award 

25 1-10 Industry Heavy Polar Icebreaker 

Baseline Design Report  (Rev. 2) 

1 210 days after contract award 

26 1-10 Baseline Design (Rev. 2) Drawings, 

Calculations, Analysis 

14 210 days after contract award 

27 

 

1-11 Cost and Schedule Estimates for Design 

and Construction for Baseline Design 

1 210 days after contract award 



Oct. 25, 2016 

15 

 

ITEM TASK DESCRIPTION QTY DUE DATE 

(Rev. 2) 

 

7.0 Government Furnished Property. 

None 

8.0 Quality Assurance. 

The contractor shall apply their internal quality control procedures. 

9.0 Security Clearance. 

Security clearances are not required for this project. 

10.0 Contracting Officers Representative. 

10.1. The U.S. Coast Guard Contracting Officer’s Representative (COR) will be TBD. 

10.2. The U.S. Coast Guard Alternate Contracting Officer’s Representative (COR) will be 

TBD. 

11.0 Notes. 

None 


